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AN ORDINANCE 1 0 1 4 6 4

AMENDING THE PROFESSIONAL SERVICE CONTRACT
WITH REHLER VAUGHN & KOONE, INC. FOR
ADDITIONAL WORK IN CONNECTION WITH THE UPPER
SALADO CREEK GREENWAY IMPROVEMENTS PROJECT
IN DISTRICTS 8 AND 9 FOR AN AMOUNT NOT TO
EXCEED $118,888.20, AUTHORIZING $25,000.00 FOR
MANDATORY PROJECT FEES, $447.77 FOR
ARCHAEOLOGICAL SERVICES, AND $16,500.00 FOR
TOPOGRAPHICAL SURVEY FEES FOR A TOTAL AMOUNT
OF $160,831.97, AND AUTHORIZING THE ENCUMBRANCE
OF THESE FUNDS FROM 1999 PARK BOND FUNDS AND
PROVIDING FOR PAYMENT, FROM 1999 PARK BOND
FUNDS.

WHEREAS, Park Bond funds of $932,422.00 were originally approved in 1999 for the Lorence
Creek Linear Park/Upper Salado Creek Greenway Improvements Project in City Council Districts 8
and 9; and

WHEREAS, the project was to encompass a new linear park called Lorence Creek Park, located at
14800 Henderson Pass between Blossom Park and McAllister Park in City Council District 9, and a
new greenway segment called the Upper Salado Creek Greenway, located at Salado Creek and
Blanco Road in City Council District 8.; and

WHEREAS, after several meetings, the neighborhood residents agreed with the purchase of the
Lorence Creek Park land but they did not want it to be developed, they wanted it to be left as a
natural greenway; and

WHEREAS, the excess funds now available because of this change in plans will now be used for
additional improvements to the Upper Salado Creek Greenway Improvements project; and

WHEREAS, the scope of this project will now include a hike/bike trail system with trailhead area
and associated amenities along the Salado Creek between Huebner Road and Blanco Road,
encompassing a larger area than previous plans; and

WHEREAS, the firm of Rehler Vaughn & Koone, Inc. has previously been selected to provide
architect and engineering design services, to include schematic design, design development,
preparation of construction documents, contractor bidding and negotiation and construction
administration; and
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WHEREAS, the City Council approved the selection of this firm to provide professional design
services in connection with the Upper Salado Creek Greenway Improvements on November 21,
2002 through Ordinance No. 96762; NOW THEREFORE:

BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF SAN ANTONIO:

Section 1. The City Manager is hereby authorized to execute a contract amendment with Rehler
Vaughn & Koone, Inc. for additional design services work in connection with the Upper Salado
Creek Greenway Improvements Project for the amount not to exceed $118,888.20.

Section 2: The amount of $160,831.97 is appropriated in SAP fund 45989000, 1999 Park Bond
Funds, GO-00074-01-01-76, SAP GL account 6102100 - Interfund Transfers Out, entitled Transfer
to 26-00148-90-03. The amount of $160,831.97 is authorized to be transferred to SAP fund
45099000.

Section 3: The budget in SAP fund 45099000, Project Definition # 26-00148 Upper Salado Creek
Greenway Improvements Project, shall be revised by increasing WBS element 26-00148-90-03,
entitled TRF FR GO-00074-01-01-76, SAP GL Account 6101100 - Interfund Transfers In, by the
amount of $160,831.97.

Section 4: The amount of $118,888.20 is appropriated in Fund 45099000 Project Definition # 26-
00148 Upper Salado Creek Greenway Improvements Project, WBS 26-00148-01-19-01 and is
authorized to be encumbered and made payable to Rehler Vaughn & Koone, Inc. when a purchase
order is issued.

Section 5: The amount of $25,000.00 is appropriated in Fund 45099000 Project Definition # 26-
00148 Upper Salado Creek Greenway Improvements Project, WBS 26-00148-01-19-03 and is
authorized to be encumbered and made payable for mandatory project fees when a purchase order is
issued.

Section 6: The amount of $443.77 is appropriated in Fund 45099000 Project Definition # 26-00148
Upper Salado Creek Greenway Improvements Project, WBS 26-00148-01-19-04 and is authorized
to be encumbered and made payable for Archaeological Services when a purchase order is issued.

Section 7: The amount of $16,500.00 is appropriated in Fund 45099000 Project Definition # 26-
00148 Upper Salado Creek Greenway Improvements Project, WBS 26-00148-01-19-05 and is
authorized to be encumbered and made payable for Topographical Survey Fees when a purchase
order is issued.

Section 8: The financial allocations in this Ordinance are subject to approval by the Director of
Finance, City of San Antonio. The Director of Finance may, subject to concurrence by the City
Manager, or the City Manager’s designee, correct allocation to specific SAP Fund Numbers, SAP
Project Definitions, SAP WBS Elements, SAP Internal Orders, SAP Fund Centers, SAP Cost
Centers, SAP Functional Areas, SAP Funds Reservation Document Numbers, and SAP GL
Accounts as necessary to carry out the purpose of this Ordinance.
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Section 9: The financial allocations in this Ordinance are subject to approval by the Director of
Finance, City of San Antonio. The Director of Finance may, subject to concurrence by the City
Manager, or the City Manager’s designee, correct allocation to specific SAP Fund Numbers, SAP
Project Definitions, SAP WBS Elements, SAP Internal Orders, SAP Fund Centers, SAP Cost
Centers, SAP Functional Areas, SAP Funds Reservation Document Numbers, and SAP GL
Accounts as necessary to carry out the purpose of this Ordinance.

Section 10: This Ordinance will become effective on and after October 9‘h, 2005.

PASSED AND APPROVED this quﬂ' day of Septemper,30™, 2005.

ATTEST:\%@(L. ,é

\Qity C(erk

APPROVED AS TO FORM: WQWMMW

'City Attorney




